

***FY 2012-2013 NJDOT Trust Fund Reconstruction of Euclid Avenue
Project Update No. 1
November 1, 2013***

Work Completed the Week of October 28:

The project began this week with the removal and replacement of curb and driveway aprons along the street between West End Avenue and Estaugh Avenue.



Removal of Curb Between West End and Estaugh Avenues



Pouring New Curb Between West End and Estaugh Avenues

Anticipated Work for the Week of November 4:

Work will continue between West End and Estaugh Avenues with the replacement of driveway aprons and into the Westmont Avenue/Linden Avenue block with curb and apron replacement. Work should also begin on the installation of the new section of stormwater management system between Linden and Estaugh Avenues with inlet construction at the Estaugh Avenue intersection.