

***FY 2012-2013 NJDOT Trust Fund Reconstruction of Euclid Avenue
Project Update No. 2
November 8, 2013***

Work Completed the Week of November 4:

Concrete work was completed between West End and Estaugh Avenues and moved into the Westmont Avenue/Linden Avenue block with curb and driveway apron replacement, and new curb ramp installation. Work also began on the installation of the new stormwater management system between Linden and Estaugh Avenues with inlet construction at the Estaugh Avenue intersection and some pipe placement towards Linden Avenue.



Installation of Inlet Base Slab at Estaugh Avenue



Pouring Concrete Curb Ramp at Westmont Avenue

Anticipated Work for the Week of November 11:

Concrete work will continue between Westmont Avenue and Linden Avenue with curb and driveway apron replacement. Work will also continue on the installation of stormwater pipe between Estaugh and Linden Avenues.