

Lane of Acres Drainage Improvements

Project Update No. 4

December 6, 2010

Although the Contractor was able to complete preparations for paving the roadway and driveway, unfortunately heavy rain on December 1st delayed the paving until next week. Prior to the rain event, the Contractor was able to start cleaning the site and work on restoring some of the areas disturbed during the construction process.



View of Historical Drainage Issues in the Project Area

If the weather cooperates during the upcoming week, the Contractor plans to complete paving both the roadway and the private driveway.