

## ***Lane of Acres Drainage Improvements***

### ***Project Update No. 4***

*December 6, 2010*

Although the Contractor was able to complete preparations for paving the roadway and driveway, unfortunately heavy rain on December 1<sup>st</sup> delayed the paving until next week. Prior to the rain event, the Contractor was able to start cleaning the site and work on restoring some of the areas disturbed during the construction process.



***View of Historical Drainage Issues in the Project Area***

If the weather cooperates during the upcoming week, the Contractor plans to complete paving both the roadway and the private driveway.