

**Authorization to Approve Change Orders No. 1 and 2
2010 Tanner Street – Utility Replacement Project**

RESOLVED, by the Board of Commissioners, Borough of Haddonfield, County of Camden, State of New Jersey, that the contract between PACT Construction, Inc. 554 Rte. 31, Ringoes, New Jersey 08851 and the Borough of Haddonfield for the 2010 Tanner Street – Utility Replacement Project:

CHANGE ORDER NO. 1

<u>Item</u> <u>No.</u> <u>Description</u>	<u>Quantity</u> <u>(+/-)</u>	<u>Amount</u>	<u>Balance</u>
Original Contract Amount			\$1,064,872.00
 <u>EXTRAS</u>			
16E 4" Line Stop	1 UN	\$1,800.00	
35E 2" Water Service	1 UN	\$1,100.00	
63E 48" RCP Storm Sewer Pipe	12 LF	\$1,704.00	
		Sub-Total:	\$ 4,604.00
 <u>REDUCTIONS</u>			
		(\$ 0.00)	
		Sub-Total:	(\$ 0.00)
 <u>SUPPLEMENTALS</u>			
1S 10" Cement-Lined Dip CL25 Water Main	51.5 LF	\$4,480.50	
2S 10" Line Stop	2 UN	\$6,000.00	
3S 10" Dip Fittings	4 UN	\$2,400.00	
4S 10" Resilient Seat Gate Valve	2 UN	\$3,000.00	
5S Revised JB/MH 7	1 UN	\$6,000.00	
6S Miscellaneous Concrete	25 CY	\$7,500.00	
		Sub-Total:	\$ 29,380.50
Adjustment Amount Based on Changed Order No. 1			<u>\$1,098,856.50</u>

CHANGE ORDER NO. 2

<u>Item</u> <u>No.</u> <u>Description</u>	<u>Quantity</u> <u>(+/-)</u>	<u>Amount</u>	<u>Balance</u>
Adjusted Contract Amount			\$1,098,856.50
 <u>EXTRAS</u>			
44E 4" Sanitary Sewer Lateral, Existing TCP Sewer Main	18 UN	\$ 72,000.00	

**Authorization to Approve Change Orders No. 1 and 2
2010 Tanner Street – Utility Replacement Project**

50E	Storm Sewer MH Junction Box (6'x10')	3 UN	\$ 24,000.00	
63E	48" RCP Storm Sewer Pipe	700.75 LF	\$ 99,506.50	
			Sub-Total:	\$ 195,506.50
<u>REDUCTIONS</u>				
65R	38" x 60" RCEP, Class III	500 LF	(\$91,000.00)	
			Sub-Total:	(\$ 91,000.00)
<u>SUPPLEMENTALS</u>				
			\$ 0.00	
			Sub-Total:	\$ 0.00
Adjustment Amount Based on Changed Order No. 2				<u>\$1,203,363.00</u>
