

2010 Tanner Street Utility Replacement Project

Project Update No. 15

December 27, 2010

With the Christmas Holiday approaching, PACT Construction concentrated on cleaning up the project and installing three (3) new sanitary sewer manholes and associated piping adjacent to the Christmas Tree at Library Point. They also installed temporary asphalt paving along a majority of the roadway and since the project will be completed shortly after the holidays, they even began to remove some of their bigger equipment from the project.



View of Temporary Support for Existing Underground Utilities Encountered During the Project

For the upcoming week, PACT Construction plans to let their hard working crew enjoy some time with their families. As this project winds down, the hard work done by the crew from PACT Construction should be recognized. Everyone involved with this project at the Borough greatly appreciates the work done by their field crew and their office staff. They have been professional and courteous in all interactions with the residents and business owners and completed a very difficult project under budget and in a timely manner. Their understanding of the construction process and the impacts on the town is rarely found in this business and the Borough would be fortunate to have them work on any future utility projects.