

**Authorization to Approve Change Order No. 1 – FINAL**  
**2008 Road Program – Utility Replacement Project – Colonial Avenue and Lake Street**

**RESOLVED**, by the Board of Commissioners, Borough of Haddonfield, County of Camden, State of New Jersey, that the contract between Perna Finigan, Inc., 1921 Est Sherman Avenue, Vineland, New Jersey 08361 and the Borough of Haddonfield for the Kings Court Plaza Reconstruction be changed as follows:

<u>Item</u>		<u>Quantity</u>	<u>Amount</u>	<u>Balance</u>
<u>No.</u>	<u>Description</u>	<u>(+/-)</u>		
	Original Contract Amount			\$359,109.42
<b><u>EXTRAS</u></b>				
3E	6" Cement Lines Ductile Iron Pipe, Class 52 Watermain	2 LF	\$ 100.00	
19E	Reconnect Existing Hydrant, Complete	1 UN	\$4,400.00	
22E	Temporary Trench Repair	368.63 SY	\$8,478.49	
27E	Cut & Cap Existing 4" Watermain	2 UN	\$1,000.00	
28E	Remove Valve	1 UN	\$ 250.00	
			Sub-Total:	\$ 14,228.49
<b><u>REDUCTIONS</u></b>				
2R	4" Cement Lined Ductile Iron Pipe, Class 52 Watermain	19.9 LF	(\$995.00)	
4R	8" Cement Lined Ductile Iron Pipe, Class 52 Watermain	55.33 LF	(\$3,043.15)	
5R	12" Cement Lined Ductile Iron Pipe, Class 52 Watermain	2.5 LF	(\$187.50)	
6R	4" Line Stop	3 UN	(\$3,000.00)	
7R	6" Line Stop	1 UN	(\$1,125.00)	
10R	4" Ductile Iron Pipe Fittings	9 UN	(\$0.09)	
11R	6" Ductile Iron Pipe Fittings	8 UN	(\$0.08)	
12R	8" Ductile Iron Pipe Fittings	4 UN	(\$0.04)	
13R	12" Ductile Iron Pipe Fittings	3 UN	(\$0.03)	
14R	4" Resilient Seat Gate Valves	1 UN	(\$650.00)	
15R	6" Resilient Seat Gate Valves	1 UN	(\$750.00)	
16R	8" Resilient Seat Gate Valves	1 UN	(\$1,050.00)	
18R	Fire Hydrant	1 UN	(\$7,400.00)	
20R	1" Water Svc.	7 UN	(\$5,600.00)	
21R	4" Sanitary Sewer Lateral	6 UN	(\$6,600.00)	
23R	Test Pit	1 UN	(\$500.00)	
24R	Tree Removal	1 UN	(\$2,500.00)	
25R	Select Backfill	900 CY	(\$9.00)	
26R	Trench Stabilization	500 CY	(\$5.00)	
29R	Utility Offset	3 UN	(\$0.03)	
30R	Concrete Cradle	3 UN	(\$1,500.00)	

**Authorization to Approve Change Order No. 1 – FINAL**  
**2008 Road Program – Utility Replacement Project – Colonial Avenue and Lake Street**  
**Page 2 of 2**

**REDUCTIONS** - continued

31R	County Rd. Restoration	73.4 SY	<u>(\$6,606.00)</u>	
			Sub-Total:	(\$ 41,520.92)

**SUPPLEMENTALS**

32S	Lost Time During Kings Highway Due to Concrete Roadway	1 LS	\$4,664.27	
33S	Lost Time Due to Tree Conflict at No. 129 Colonial For Services	1 LS	\$2,100.37	
			<u>Sub-Total:</u>	<u>\$ 6,764.64</u>

Adjustment Amount Based on Changed Order No. 1 – FINAL			<u>\$338,581.63</u>
--	--	--	---------------------