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The Contractor, DeFalco & Bisconti of Atco, New Jersey completed replacing the 

existing sanitary sewer laterals and water services along both blocks of the project.  They 

also completed the installation of the new sanitary sewer manhole located in front of 419 

Redman Avenue.  

 

 
The Location of the New Sanitary Sewer Manhole 

 

The concrete crew continued to install new concrete curb and aprons on both blocks of 

the roadway.  They completed all of the work on the 400 block, with the exception of the 

new driveway apron and a portion of the sidewalk at 518 Redman (see the next 

photograph).  The work in front of 518 Redman Avenue will be completed once the large 

diameter tree shown in the photograph is removed by the Contractor.  As with all projects 

in the Borough, each tree along the roadway is evaluated by the Borough and the design 

team.  The purpose of this evaluation is to determine whether the tree needs to be 

removed for either apparent health reasons or as in this case, for safety issues since this 

mature tree was unfortunately located so that the new driveway apron could not be 

reinstalled without compromising the future safe use of the driveway.  
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Missing Sidewalk and Driveway Apron at 518 Redman Avenue 

 

For the upcoming week, the Contractor will complete all of the concrete work, including 

some additional sidewalk replacement along Peyton Avenue at the Elizabeth Haddon 

School.  Based upon the current project schedule, which is subject to continued good 

weather, the Contractor plans to start the repaving process on Monday, August 17
th

.  This 

process, which will result in the closure of the road during the week, includes removing 

the remaining asphalt surface and roadway base, grading for the new roadway elevations 

and installing the new stone roadway base and base course of asphalt.  Once all of this 

work is complete and acceptable, the Contractor will install the final surface course of 

asphalt sometime during the last week of August.    


