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The concrete contractor completed replacing the selected concrete curbing and driveway 

aprons on Thursday, October 8th.  They also started repairs on selected stormwater inlets 

on the roadway.  For the upcoming week, the paving contractor will complete the repairs 

to the stormwater inlets and prepare the roadway for “milling”, which is tentatively 

scheduled for Wednesday, October 14
th

.  Once the milling is completed, PSE&G will 

conduct a “leak survey” of their existing gas main and residential gas services.  Once they 

have confirmed that there are no gas leaks and/or repaired any identified leaks, the final 

paving of the roadway can be scheduled.   

 

 
View of Stormwater Inlet Repairs  


