

Improvements for Potter Street, Ellis Street/Haddonfield-Berlin Road and Kresson Road
Project Update No. 5
July 29, 2011

Work Completed the Week of July 25:

Concrete flatwork construction was substantially completed on Potter Street and on Ellis Street along the HLL Fields. Retaining wall construction at MacDonal Park was completed and began along Ellis Street. Stormwater construction resumed on Ellis Street across from Lincoln Avenue and PSE&G began work on relocating (lowering) the utility poles along Ellis Street.



Completed Brick Walkway (re-set) On Potter Street



Stormwater Construction On Ellis Street Across From Lincoln Ave.

Anticipated Work for the Week of August 1:

Retaining wall and stormwater construction will continue along Ellis Street. Water main replacement along Ellis Street will commence, which is a slight change in final location in order to accelerate the project (the original planned location was for the opposite side of Ellis Street, but changed to the currently closed north side). Reconstruction of the Kresson/Haddonfield-Berlin Road intersection will commence. **TRAFFIC NOTE:** The Kresson Road/Haddonfield-Berlin Road Intersection will be closed for approximately three (3) weeks for this work.



Utility Pole Relocation On Ellis Street