

2010-12-14-223

December 14, 2010

**Authorization to Approve Change Order No. 1 FINAL
Roof Repairs for the Haddonfield Public Library**

RESOLVED, by the Board of Commissioners, Borough of Haddonfield, County of Camden, State of New Jersey, that the contract between Tortorice Construction, Inc. 161 Blockwood Road, Sewell, NJ 08080 and the Borough of Haddonfield for roof repairs for the Haddonfield Public Library Project:

CHANGE ORDER NO. 1

Item	Quantity	Amount	Balance
<u>No.</u> <u>Description</u>	<u>(+/-)</u>		
Original Contract Amount			\$34,925.50
<u>EXTRAS – Base Bid</u>			
6E Repair Existing Roof If & Where	1 LS	\$792.50	
		Sub-Total:	\$ 792.50
<u>REDUCTIONS – Base Bid</u>			
5R Concrete Deck Patching	125 SF	(\$242.50)	
7R Allowance	1 LS	(\$ 35.00)	
		Sub-Total:	(\$ 277.50)
<u>REDUCTIONS – Alternate Bid No. 1</u>			
1R Disposal of Asbestos Containing Flashing Material	1 LS	(\$275.00)	
2R Disposal of Asbestos Containing Roofing Material	1 LS	(\$275.00)	
		Sub-Total:	(\$ 550.00)
<u>SUPPLEMENTALS</u>			
		(\$ 0.00)	
		Sub-Total:	(\$ 0.00)
Adjustment Amount Based on Changed Order No. 1 FINAL			<u>\$34,890.50</u>