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The Contractor, DeFalco & Bisconti of Atco, New Jersey continued to work on replacing 

the existing sanitary sewer laterals and water services (see picture below) along both 

blocks of the project.  Despite some minor issues with a water main leak in front of 518 

Redman and problems with an old gas service, which leaked in front of 522 Redman, all 

of the underground work was completed on the 500 block by Wednesday July 29
th

.  

 

 
A Recently Completed Water Service Replacement 

 

Once all of the excavations were properly backfilled and temporarily stabilized, the 

Contractor started the work on the replacing the sewer laterals and water services in the 

400 block of Redman Avenue.  Additionally, as the underground utility crew moved to 

the next block, the curb crew started removing the old curbing and installing forms for 

the new curbing along Elizabeth Haddon Elementary School side of the street.  By 

Friday, the Contractor installed approximately 373 linear feet of new concrete curb in 

front the school property just in time for the big storm on Friday evening.  Before leaving 

for the day on Friday, the Contractor prepared the site for the heavy rains and there was 

very little damage reported from the storms on Friday evening and Sunday morning.  
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New Concrete Curb in Front of the Elizabeth Haddon Elementary School Property 

 

For the upcoming week, the Contractor will complete the water services and sewer 

laterals and install the new sanitary sewer manhole in front of 419 Redman Avenue.  

They will also continue to replace the concrete curbing and should finish all of the new 

curbing by August 14
th

.   


