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The utility replacement phase of the project, which is the first phase of the eventual 

repaving of Woodland Avenue, consists of the replacement of the old undersized 

municipal water main along a majority of the roadway between Avondale Avenue and 

Westmount Avenue.  This utility work will also include storm sewer upgrades at 

Avondale Avenue, Estaugh Avenue and Linden Avenue, as well as the installation of a 

sump pump collector system along portions of the roadway.  Additionally, a majority of 

the individual sanitary sewer house laterals (from the sewer main in the roadway to just 

past the curb line) and all of the house water services (from the new water main to just 

past the curb) will be replaced.   

 

 
The Contractor Keeping an Eye on Repair Work Being Done by PSE&G in Front of 

547 Woodland Avenue. 

 

The project was designed by the Borough Engineer and was awarded in accordance with 

New Jersey Public Contracts Law to the lowest responsible bidder, Ivymont Construction 

Company of Audubon, New Jersey.  A preconstruction meeting was held on August 17, 

2010 and during the meeting, the contractor indicated that the project should get started at 

the end of the month.  In order to meet that goal, the contractor mobilized to the site on 

August 30, 2010 to excavate “test pits” to confirm the location and depth of several of the 

existing underground utilities.   



2010 Woodland Avenue Utility Replacement Project 

Project Update No. 1 
September 13, 2010 

 

Based upon the information obtained during the test pits and ongoing discussions with 

the Borough, the contractor started the replacement of the existing water main on 

September 7, 2010.  The water main replacement, which was started at Avondale 

Avenue, will proceed toward West End Avenue, where the contractor will connect to the 

existing water main beneath the County roadway.  By the end of the week, the contractor 

installed approximately 500 feet of new water main along with three new valves, fittings 

and two fire hydrants.  Additionally, PSE&G repaired a gas service at 547 Woodland 

Avenue that was damaged during the excavation for the water main in front the 

residence.  PSE&G responded immediately to problem and the preliminary investigation 

indicated that the natural gas service to 547 Woodland was not shown in the correct 

location by the gas company.  

 

 
The Contractor Excavating for the New Water Main Piping 

 

Once the new main installation is completed between Avondale Avenue and West End 

Avenue, the contractor will test the installation of the new piping before switching each 

house service to the new main.  For the upcoming week, Ivymont Construction will 

continue to work on the installation and testing of the new water main between Avondale 

Avenue and West End Avenue and start work on the storm sewer upgrades at Avondale 

Avenue. 


