

***2009 Road Program – Pennbrook Drive Utility Replacement and Repaving
Project Update No. 5***

October 9, 2009

During the week, the contractor worked to restore the areas behind the new concrete curbing and continued cleaning up the job for the “punchlist”, which will be finalized this week. As previously discussed in Update No. 4, once the punchlist inspection has been completed, the Borough will contact each of the residents along Pennbrook Drive to determine whether there are any other outstanding punchlist items that need to be addressed before the work is accepted.



View of the New Paving Along Pennbrook Drive